

CONFIDENTIAL

ODP 0-1026
31 July 1980

MEMORANDUM FOR: Deputy Director for Administration

FROM: Bruce T. Johnson
Director of Data Processing

SUBJECT: ODP Report for Week Ending 31 July 1980 (U)

Support to Office of Logistics (U)

LIMS - Logistics Integrated Management System. The LIMS task force met with LMS/DDO personnel on 28 July for a briefing on the CRAFT project. This briefing was to acquaint task force members with CRAFT objectives so that LIMS overseas requirements can be integrated with CRAFT to the maximum extent possible. (C) [REDACTED]

25X1A

Support to OSWR (U)

TRAJ - Trajectory or Orbit for Missile/Space Events. The contracts for TRAJ support have been terminated. This action follows the Stop Work Order issued to the contractor in May 1980. B Division/ODP and OSWR personnel are working on approaches to satisfy OSWR basic requirements. (AIUO) [REDACTED]

25X1A

Major ODP Supported Project Supplyman (U)

A revised workload projection for project Supplyman has been priced out and the 23% increase in cost will require Comptroller approval. This project is Office of Logistics' Inventory Control System. It is the ninth major project to require Comptroller approval for increased ODP support this fiscal year. Previously only two projects have required an increased approval level in any fiscal year. (U) [REDACTED]

25X1A

SAFE (U)

The week long SAFE System Design Review began on 28 July. The first day's session was held at [REDACTED] Washington operations facility with the remainder held in the Ames Building. The purpose of the Design Review is to examine [REDACTED] system-level design as documented in the draft System Design

25X1A

25X1A

DERIVATIVE CL BY 008564
DECL ☒ REVW ON 7/31/00

CONFIDENTIAL

CONFIDENTIAL

Specification, which was delivered to the Government in mid-July. Topics under review include: System Services Software, Subsystem Design Approaches, System Control and Monitor Subsystem, Wideband Communications Subsystem, Intercomputer Communications Subsystem, External Message Processing Subsystem, User Terminal Subsystem, Global Subsystems, User Language Specification, Performance Analysis and Reliability, Availability, Maintainability (RAM) Analysis. A project Business Review meeting is also being held. (U)

25X1A

Raindrops Keep Falling on My Head Department (U)

On 24 July water was discovered to be leaking through the Ruffing Center ceiling and beating a tattoo on the VM drums. The source of the leak was discovered to be a defective valve in an air handler unit located in the TSOC area. The plumbing shop corrected the problem.

On 28 July a leak was discovered in the ceiling of the Special Center tape vault. The source of the leak was discovered to be somewhere in the ladies restroom in the 1B corridor. GSA is following up on the problem. (U)

25X1A

/s/ Bruce T. Johnson

Bruce T. Johnson

25X1A

O/D/ODP [REDACTED] ee/7-31-80

Distribution:

- Orig + 2 - adse
- 1 - ea Div/Staff/ODP
- 1 - ODP Registry
- 2 - O/D/ODP

CONFIDENTIAL